COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 03/ 2017

ESTI MATE SUMVARY 12: 26: 48
CONTI D C19228 ESTI MATE NO 0012 FINL SPEC YR 2005
PCN: 19228-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 103.0 DAYS TIME ALLOW 103 WORK DAYS
176 BETWEEN ATWOOD AND HI LLROSE PERCENT TIME:  100. 00 ORI G TI VE ALLOW 70 WORK DAYS
PRQIECT NO | MD762- 049
|-76 H LLROSE TO ATWOCD
NAME OF ROAD: 076A
PRQIECT OOUNTI ES: WASHI NGTON LOGAN
MORGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 01/ 03/ 2017 DATE TI ME STARTED 12/10/2015
1103 OLD TOMNE LANE STE 201A DATE LET 05/ 07/ 2015 DATE WORK BEGAN
DATE AWARDED 05/ 27/ 2015 DATE TIME STOPPED 10/ 19/ 2016
DATE CONTRACT EXECUTED 06/ 23/ 2015 DATE ACCEPTED 10/ 19/ 2016
CHEYENNE W 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED ~ 12/10/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 11,592, 639. 04 PARTI Cl PATI NG $ 11,592, 639. 05 $ 0. 00
AWARD PRQIECT AMT: $ 9,998, 740. 08 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 11, 592, 639. 05 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 11, 592, 639. 05 0.00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 149, 981. 10
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 11, 592, 639. 05 149, 981. 10
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0.00
AVOUNT DUE 11, 592, 639. 05 149, 981. 10
OTHER ADJUSTMENTS 0. 00 0.00
pAMENT DE s 149,081.10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19228

PCN: 19228-BI D

PRQJECT: I MD762- 049

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 *Renoval of Structure

0010 202-00210

*Renoval of Concrete Pavenent

0015 202-00240

0020 202-01130

*Renoval of Quardrail Type 3

0025 203-01500

Bl adi ng

0030 208-00002

Erosion Log (12 Inch)

0035 208-00035

Aggregat e Bag

0040 208-00045

*Concrete Washout Structure

0045 208-00103

0050 208-00105

0055 208-00106 Sweepi ng (Sedi nent Renoval )

Renoval of Asphalt Mat (Pl aning)

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

174. 000
EACH
410. 00000
6, 075. 000
SY
45. 00000
8, 845. 000
SY
2.75000
8, 253. 000
LF
2. 65000
271. 500
HOUR
125. 00000
820. 000
LF
3. 80000
100. 000
LF
4. 40000
1. 000
EACH
3, 550. 00000
375. 500
HOUR
50. 00000
129. 500
HOUR
60. 00000
6. 000
HOUR

130. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

174. 000
0. 000
174. 000

6, 075. 000
0. 000
6, 075. 000

8, 845. 000
0. 000
8, 845. 000

8, 253. 000
0. 000
8, 253. 000

271. 500
0. 000
271. 500

820. 000
0. 000
820. 000

100. 000
0. 000
100. 000

=

000
0. 000

[y

. 000

375. 500
0. 000
375. 500

129. 500
0. 000
129. 500

6. 000
0. 000
6. 000

Page 2
ESTI MATE RUN 01/ 03/ 2017

12: 26: 48
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
71, 340. 00
0. 00
273, 375. 00
0. 00
24, 323.75
0. 00
21, 870. 45
0. 00
33, 937. 50
0. 00
3,116. 00
0. 00
440. 00
0. 00
3, 550. 00
0. 00
18, 775. 00
0. 00
7, 770. 00
0. 00
780. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19228-BI D ESTI MATE RUN 01/ 03/ 2017
PRQIECT: | MD762- 049 ESTI MATE NO 0012 12: 26: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 14. 000 14. 000
HOUR 0. 000 0. 00
60. 00000 14. 000 840. 00
0065 208- 00206 Erosi on Control Supervisor 35. 000 35. 000
DAY 0. 000 0. 00
500. 00000 35. 000 17, 500. 00
0070 210-00810 *Reset Ground Sign 39. 000 39. 000
EACH 0. 000 0. 00
26. 00000 39. 000 1,014. 00
0075 212-00006 *Seedi ng (Native) 81. 600 81. 600
ACRE 0. 000 0. 00
700. 00000 81. 600 57,120. 00
0080 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0081 212-00032 *Soi | Conditioning cno #2 17. 700 17.700
ACRE 0. 000 0. 00
1, 950. 00000 17.700 34, 515. 00
0082 212-00032 Soi | Condi tioni ng CMD #09 63. 900 63. 900
ACRE 0. 000 0. 00
1, 524. 00000 63. 900 97, 383. 60
0084 213-00003 Mil ching (Weed Free) CMD #09 110. 000 110. 000
ACRE 0. 000 0. 00
452. 00000 110. 000 49, 720. 00
0085 213-00061 *Mul ch Tacki fier 22, 020. 000 22,020. 000
LB 0. 000 0. 00
2.40000 22,020. 000 52, 848. 00
0086 900- 00011 Added Item (Pound)/ Ml ch Tackifier Special/CMO #09 533. 000 533. 000
LB 0. 000 0. 00
4. 65000 533. 000 2,478. 45
0090 213-00150 *Bonded Fi ber Matrix 3. 500 3.500
ACRE 0. 000 0. 00
4, 000. 00000 3.500 14, 000. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19228-BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 049 ESTI MATE NO 0012 12: 26: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0095 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 408. 000 408. 000
d ass
SY 0. 000 0. 00
4. 25000 408. 000 1, 734.00
0100 304-07009 Aggregate Base Course (O ass 7) (Special) 38, 151. 260 38, 151. 260
TON 0. 000 0. 00
22. 00000 38, 151. 260 839, 327.72
0105 310-00608 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 123, 247. 000 123, 247. 000
0-8"
( ) SY 0. 000 0. 00
2.10000 123, 247. 000 258, 818. 70
0106 310- 00608 Full Depth Reclam of HVA Pvnt (0-8 in.) 28, 696. 000 28, 696. 000
SY 0. 000 0. 00
3.53000 28, 696. 000 101, 296. 88
0110 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 215. 570 215. 570
TON 0. 000 0. 00
145. 00000 215.570 31, 257. 65
0115 403-34741  *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 18, 216. 840 18, 216. 840
TON 0. 000 0. 00
72. 00000 18, 216. 840 1, 311, 612. 48
0115 MATERI AL ALLOMANCE 3/4 rock 0. 000
TON 0. 000 0. 00
4. 56480 0. 000 0. 00
0115 MATERI AL ALLOMNCE crusher fines 0. 000
TON 0. 000 0. 00
8. 31960 0. 000 0. 00
0115 MATERI AL ALLOMANCE bol |i sh sand 0. 000
TON 0. 000 0. 00
3. 55500 0. 000 0. 00
0115 MATERI AL ALLOMNCE r ap 0. 000
TON 0. 000 0. 00
6. 82440 0. 000 0. 00
0120 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 57, 501. 280 57, 501. 280
TON 0. 000 0. 00
82. 35000 57,501. 280 4,735, 230. 41



CONTI D C19228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19228-BI D ESTI MATE RUN
PRQJECT: | MD762- 049 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0120 MATERI AL ALLOMNCE 3/4 | NCH ROCK 0. 000
TON 0. 000 0. 00
4. 85010 0. 000 0. 00
0120 MATERI AL ALLOMNCE 3/4 | NCH ROCK 0. 000
TON 0. 000 0. 00
4. 85010 0. 000 0. 00
0120 MATERI AL ALLOMNCE CRUSHER FI NES 0. 000
TON 0. 000 0. 00
8. 31960 0. 000 0. 00
0120 MATERI AL ALLOMNCE BOLLI SH SAND 0. 000
TON 0. 000 0. 00
3. 55500 0. 000 0. 00
0120 MATERI AL ALLOMNCE BOLLI SH SAND 0. 000
TON 0. 000 0. 00
3. 55500 0. 000 0. 00
0120 MATERI AL ALLOMNCE r ap 0. 000
TON 0. 000 0. 00
6.51420 0. 000 0. 00
0125 411-90040  Recycling Agent 131, 799. 000 131, 799. 000
GAL 0. 000 0. 00
2.75000 131, 799. 000 362, 447. 25
0130 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 5, 915. 000 5, 915. 000
SY 0. 000 0. 00
95. 00000 5, 915. 000 561, 925. 00
0135 412-05000 *Partial Depth Repair of Concrete Pavenment 1, 746. 000 1, 746. 000
SF 0. 000 0. 00
45. 00000 1, 746. 000 78,570. 00
0140 506- 00209 *Riprap (9 Inch) 22.000 22.000
CY 0. 000 0. 00
230. 00000 22.000 5, 060. 00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) CMO # 3 0. 000 0. 000
LF 0. 000 0. 00

22.50000 0. 000 0. 00



CONTI D C19228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19228-BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 049 ESTI MATE NO 0012 12: 26: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0146 606-00301  Gdrail Ty 3 (6-3) (31 in. M) OMD# 3 8, 300. 000 8, 300. 000
LF 0. 000 0. 00
24.73000 8, 300. 000 205, 259. 00
0150 606-01340 *End Anchorage Type 3D 25. 000 25. 000
EACH 0. 000 0. 00
750. 00000 25. 000 18, 750. 00
0155 606-01370 *Transiti on Type 3G CMD #3 0. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0156 606-01370 Transition Ty 3G (31 in. MS) CMO # 3 15. 000 15. 000
EACH 0. 000 0. 00
1, 151. 88000 15. 000 17,278. 20
0160 606-02003 *End Anchorage (Nonflared) CMO #3 0. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0161 606-02003 End Anchor (Nonflared) (31 in. MsS) CMO # 3 30. 000 30. 000
EACH 0. 000 0. 00
2,029. 58000 30. 000 60, 887. 40
0165 609-60011 *Qurb Type 6 (Section M 3, 252. 000 3, 252. 000
LF 0. 000 0. 00
13. 00000 3, 252. 000 42, 276. 00
0170 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 350. 000 350. 000
EACH 0. 000 0. 00
62. 00000 350. 000 21, 700. 00
0175 612-00102  *Delineator (Drivable Concrete Installation) (Type I1) 15. 000 15. 000
EACH 0. 000 0.00
62. 00000 15. 000 930. 00
0180 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 72.000 72.000
EACH 0. 000 0. 00
62. 00000 72.000 4, 464. 00
0185 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 39. 000 39. 000
EACH 0. 000 0. 00
260. 00000 39. 000 10, 140. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19228- BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 049 ESTI MATE NO 0012 12: 26: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0190 614-80391  *Runmble Strip (Ginding) (Asphalt) 149, 974. 000 149, 974. 000
LF 0. 000 0. 00
0. 06000 149, 974. 000 8,998. 44
0195 615- 00030 *Enbankment Protector Type 3 14. 000 14.000
EACH 0. 000 0. 00
1, 550. 00000 14. 000 21, 700. 00
0200 624-20012 *12 Inch Drai nage Pipe (O ass 0) 620. 000 620. 000
LF 0. 000 0. 00
37. 00000 620. 000 22, 940. 00
0205 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0210 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
649, 275. 00000 1. 000 649, 275. 00
0215 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0220 627-00001 *Pavenent Mar ki ng Pai nt 1, 981. 000 1,981. 000
GAL 0. 000 0. 00
42. 00000 1, 981. 000 83, 202. 00
0225 627-00005 *Epoxy Pavenent Mar ki ng 792. 000 792. 000
GAL 0. 000 0. 00
88. 00000 792. 000 69, 696. 00
0230 630-00000  *Fl aggi ng 3, 383. 000 3, 383. 000
HOUR 0. 000 0. 00
16. 00000 3, 383. 000 54,128. 00
0235 630- 00007 *Traffic Control Inspection 56. 000 56. 000
DAY 0. 000 0. 00
525. 00000 56. 000 29, 400. 00
0240 630-00012 *Traffic Control Managenent 125. 000 125. 000
DAY 0. 000 0. 00
1, 600. 00000 125. 000 200, 000. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19228-BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 049 ESTI MATE NO 0012 12: 26: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 4.000
EACH 0. 000 0. 00
106. 00000 4. 000 424. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 40. 000
EACH 0. 000 0. 00
12. 00000 40. 000 480. 00
0255 630- 80342 *Construction Traffic Sign (Panel Size B) 76. 000 76. 000
EACH 0. 000 0. 00
12. 00000 76. 000 912. 00
0260 630-80343 *Construction Traffic Sign (Panel Size C 75. 000 75. 000
EACH 0. 000 0. 00
12. 00000 75. 000 900. 00
0261 630- 80350 Vert Panel 49. 000 49. 000
EACH 0. 000 0. 00
35. 75000 49. 000 1, 751. 75
0265 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 500. 00000 2.000 11, 000. 00
0270 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 6. 000
Type
yee) EACH 0. 000 0. 00
5, 500. 00000 6. 000 33, 000. 00
0275 630- 80360 *Drum Channel i zi ng Devi ce 600. 000 600. 000
EACH 0. 000 0. 00
53. 00000 600. 000 31, 800. 00
0280 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 17. 000 17. 000
EACH 0. 000 0. 00
53. 00000 17. 000 901. 00
0285 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0290 630-80367 *Portable Traffic Speed Monitor 3. 000 3. 000
EACH 0. 000 0. 00
600. 00000 3. 000 1, 800. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19228-BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 049 ESTI MATE NO 0012 12: 26: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0295 630-80370 *Concrete Barrier (Tenporary) 420. 000 420. 000
LF 0. 000 0. 00
32. 00000 420. 000 13, 440. 00
0300 630-80380 *Traffic Cone 403. 000 403. 000
EACH 0. 000 0. 00
1. 10000 403. 000 443. 30
0305 630-80520 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
DAY 0. 000 0. 00
2,150. 00000 1. 000 2,150. 00
0310 630-85011 *| npact Attenuator (Tenporary) 121. 000 121. 000
DAY 0. 000 0. 00
200. 00000 121. 000 24, 200. 00
0315 630-85041 *Mobi | e Attenuator 193. 000 193. 000
DAY 0. 000 0. 00
52. 00000 193. 000 10, 036. 00
0320 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70012 F/ A Asphalt Pavenent |ncentive 203, 745. 490 203, 745. 490
FA 0. 000 0. 00
1. 00000 203, 745. 490 203, 745. 49
0335 700-70013 F/ A Concrete Pavenment |ncentive 11, 175. 200 11, 175. 200
FA 0. 000 0. 00
1. 00000 11, 175. 200 11, 175. 20
0340 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70018 F/ A Roadway Snoot hness | ncentive 144, 230. 530 144, 230. 530
FA 0. 000 0. 00
1. 00000 144, 230. 530 144, 230. 53



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19228-BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 049 ESTI MATE NO 0012 12: 26: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 700-70019 F/ A Asphalt Cenent Cost Adjustnent - 38, 820. 640 - 38, 820. 640
F A 0. 000 0. 00
1. 00000 - 38, 820. 640 - 38, 820. 64
0355 700-70021 F/ A On-The-Job Trai nee 2,513. 000 2,513. 000
HOUR 0. 000 0. 00
1. 00000 2,513. 000 2,513.00
0360 700-70220 F/ A Phone Service 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0366 900-00006 Added Item (Dol lar)/ - 80. 000 -80. 000
DOL 0. 000 0. 00
1. 00000 -80. 000 -80. 00
CAT 0200 CURRENT AMI  $11,111,002.51 % 0.00$11, 111, 002. 51
CAT NOO300 STRUCTURES
0370 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2, 049. 000 2, 049. 000
SY 0. 000 0. 00
10. 00000 2,049. 000 20, 490. 00
0375 202-00425 *Renoval of Bridge Railing 690. 000 690. 000
LF 0. 000 0. 00
6. 50000 690. 000 4,485. 00
0380 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 133. 000 133. 000
SY 0. 000 0. 00
330. 00000 133. 000 43, 890. 00
0385 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
625. 00000 0. 000 0. 00
0390 210- 00530 *Rebui | d Portions of Present Structure 22.000 22. 000
SF 0. 000 0. 00
310. 00000 22.000 6, 820. 00



CONTI D C19228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19228-BI D ESTI MATE RUN 01/ 03/ 2017
PRQIECT: | MD762- 049 ESTI MATE NO 0012 12: 26: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0395 403- 34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 316. 160 316. 160
TON 0. 000 0. 00
82. 35000 316. 160 26, 035.78
0400 515-00120 *Wat er proof i ng ( Menbrane) 387. 000 387. 000
Sy 0. 000 0. 00
30. 00000 387. 000 11, 610. 00
0405 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 772.000 772.000
LF 0. 000 0. 00
160. 00000 772.000 123, 520. 00
0410 601- 03040 *Concrete Oass D (Bridge) 13. 700 13. 700
(& 0. 000 0. 00
1, 400. 00000 13. 700 19, 180. 00
0415 602-00020 *Rei nforcing Steel (Epoxy Coated) 57. 000 57. 000
LB 0. 000 0. 00
4. 75000 57. 000 270.75
0420 606- 11015 *Bridge Rail Type 10R (Special) 690. 000 690. 000
LF 0. 000 0. 00
245. 00000 690. 000 169, 050. 00
CAT 0300 CURRENT AMI  $ 425,351.53 $ 0.00$  425,351.53

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0430 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0435 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7, 285. 00000 1. 000 7, 285. 00
CAT 0400 CURRENT AMI  $ 56, 285. 00 $ 0.00$ 56, 285. 00

PRQJIECT TOTAL CURRENT AMI $ 11,592, 639.04 $

o

.00 $11, 592, 639. 04



